COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2017

ESTI MATE SUMVARY 16: 25: 32
CONTI D: C20404 ESTI MATE NO 0004 FINL SPEC YR 2005
PCN. 20404-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 62.0 DAYS TI ME ALLOW 68 WORK DAYS
SH 17 MP 3.18, US 160 MP 3.67, US 24 MP 206. 63 PERCENT TI ME: 91.18 ORI G TI ME ALLOW 68 WORK DAYS

PRQJECT NO STR0171- 104

R5 SH 17, US 160, US 24 PRIORITY CULVERTS

NAME OF RQAD:
PRQJECT COUNTI ES: CONEJCS
CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 06/ 08/ 2017 DATE TI ME STARTED 09/ 06/2016
275 E 64th AVENUE DATE LET 05/ 26/ 2016 DATE WORK BEGAN 09/ 06/ 2016
DATE AWARDED 06/ 08/ 2016 DATE TI ME STOPPED 11/30/2016
DATE CONTRACT EXECUTED 06/ 20/ 2016 DATE ACCEPTED 11/ 30/ 2016
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 09/ 06/ 2016
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 630, 562. 20 PARTI Cl PATI NG $ 1,275.00 $ 0.00
AWARD PRQJECT AM: $ 738, 900. 00 NON- PARTI CI PATI NG 629, 287. 20 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 630, 562. 20 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 630, 562. 20 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 11, 083. 50
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 630, 562. 20 11, 083. 50
LI QU DATED DAMAGES 0. 00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 630, 562. 20 11, 083. 50
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 11,083.50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20404-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STRO171- 104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 RCOADWAY SH 17 MP 3.18

0005 202- 00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0010 202- 00035 Renoval of Pipe 9. 000 9. 000
LF 0. 000 0. 00
140. 00000 9. 000 1, 260. 00
0015 206-00000 Structure Excavation 43. 000 43. 000
cY 0. 000 0. 00
47. 00000 43. 000 2,021. 00
0020 206- 00100 Structure Backfill (dass 1) 19. 000 19. 000
cY 0. 000 0. 00
67. 00000 19. 000 1,273.00
0025 207- 00205 Topsoi | 192. 000 192. 000
cY 0. 000 0. 00
15. 00000 192. 000 2, 880. 00
0030 207-00210 St ockpi | e Topsoi | 192. 000 192. 000
cY 0. 000 0. 00
12. 00000 192. 000 2,304. 00
0035 208-00002 Erosion Log Type 1 (12 Inch) 40. 000 40. 000
LF 0. 000 0. 00
4. 75000 40. 000 190. 00
0040 208- 00020 Silt Fence 200. 000 200. 000
LF 0. 000 0. 00
2. 50000 200. 000 500. 00
0045 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
2, 690. 00000 1. 000 2, 690. 00
0050 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 790. 00000 0. 000 0.00
0055 210- 01000 Reset Fence 96. 000 96. 000
LF 0. 000 0. 00

10. 00000 96. 000 960. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20404-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STRO171- 104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 17 MP 3.18

0060 212-00006 *Seeding (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
3, 550. 00000 0. 300 1, 065. 00
0065 212-00028 *Seedi ng (Wt ands) 0. 000 0. 000
ACRE 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0070 212-00032 *Soi | Condi tioning 0. 300 0. 300
ACRE 0. 000 0. 00
5, 900. 00000 0. 300 1,770.00
0075 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0. 00
0080 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0085 214-01010 *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
4. 75000 0. 000 0. 00
0090 215-00000 *Transpl ant Shrub 0. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0095 506-00418 Soil Riprap (18 Inch) 20. 000 20. 000
CcY 0. 000 0. 00
315. 00000 20. 000 6, 300. 00
0100 601-01000 *Concrete O ass B 11. 000 11. 000
CcY 0. 000 0.00
1, 975. 00000 11. 000 21, 725. 00
0101 900- 00006 Added Item (Dol lar)/ Price Reduction - Concrete Quality -790. 000 -790. 000
Di si ncentive
DOL 0. 000 0. 00
1. 00000 -790. 000 -790. 00
0105 603- 00001 Annul ar Space Grouting 19. 000 19. 000
CcY 0. 000 0. 00

400. 00000 19. 000 7,600. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20404-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STRO171- 104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 17 MP 3.18

0108 603- 00036 Culvert Lining (36 In) 132. 000 132. 000
LF 0. 000 0.00
275. 00000 132. 000 36, 300. 00
0109 603-00038 Cul vert Lining (36 In)(Spec) 7.000 7.000
LF 0. 000 0.00
400. 00000 7.000 2,800. 00
0110 603-00042 Cul vert Lining (42 Inch) 0. 000 0. 000
LF 0. 000 0.00
300. 00000 0. 000 0. 00
0115 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
1. 80000 0. 000 0. 00
0120 612-00003 *Delineator (Type I11) 2. 000 2. 000
EACH 0. 000 0.00
35. 00000 2. 000 70. 00
CAT 0200 CURRENT AMI  $ 90,918.00 $ 0.00% 90, 918. 00

CAT NO0201 ROADWAY US 160 MP 3. 67

0125 202- 00035 Renoval of Pipe 28. 000 28. 000
LF 0. 000 0. 00
140. 00000 28. 000 3, 920. 00
0130 206-00000 Structure Excavation 52. 000 52. 000
cY 0. 000 0. 00
47. 00000 52. 000 2,444.00
0135 206- 00100 Structure Backfill (dass 1) 15. 000 15. 000
cY 0. 000 0. 00
67. 00000 15. 000 1, 005. 00
0140 207- 00205 Topsoi | 74. 000 74.000
cY 0. 000 0. 00
15. 00000 74.000 1, 110. 00
0145 207- 00210 St ockpi | e Topsoi | 74.000 74. 000
cY 0. 000 0. 00

12. 00000 74. 000 888. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20404-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STRO171- 104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY US 160 MP 3. 67

0150 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0155 208- 00020 Silt Fence 134. 000 134. 000
LF 0. 000 0. 00
2.50000 134. 000 335. 00
0160 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 690. 00000 1. 000 2,690. 00
0165 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 790. 00000 0. 000 0. 00
0170 212-00006 *Seedi ng (Native) 0. 900 0. 900
ACRE 0. 000 0. 00
3, 550. 00000 0. 900 3,195. 00
0175 212-00032 *Soi | Condi tioning 0. 900 0. 900
ACRE 0. 000 0. 00
5, 900. 00000 0. 900 5, 310. 00
0180 213-00004 *Mil ching (Weed Free Straw) 0. 900 0. 900
ACRE 0. 000 0. 00
3, 550. 00000 0. 900 3,195. 00
0185 213-00061 *Mul ch Tacki fier 90. 000 90. 000
LB 0. 000 0. 00
6. 00000 90. 000 540. 00
0190 506-00212 Riprap (12 Inch) 16. 000 16. 000
CY 0. 000 0. 00
200. 00000 16. 000 3, 200. 00
0195 601-01000 Concrete Class B 11. 000 11. 000
CY 0. 000 0. 00
1, 975. 00000 11. 000 21, 725. 00
0196 900- 00006 Added Item (Dol lar)/ Price Reduction - Concrete Quality -2,962.500 -2,962. 500

Di si ncentive
DOL 0. 000 0. 00

1. 00000 -2,962. 500 -2,962.50



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20404-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STRO171- 104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY US 160 MP 3. 67

0200 603- 00001 Annul ar Space Grouting 6. 700 6. 700
Cy 0. 000 0.00
400. 00000 6. 700 2, 680. 00
0205 603- 00042 Cul vert Lining (42 Inch) 104. 000 104. 000
LF 0. 000 0.00
300. 00000 104. 000 31, 200. 00
0210 612-00003 *Delineator (Type I11) 2. 000 2. 000
EACH 0. 000 0.00
35. 00000 2. 000 70. 00
CAT 0201 CURRENT AMI  $ 80,544.50 $ 0.00% 80, 544. 50

CAT NO0202 ROADWAY US 24 MP 206. 63

0215 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
5, 150. 00000 1. 000 5, 150. 00
0220 202- 00035 Renoval of Pipe 36. 000 36. 000
LF 0. 000 0. 00
140. 00000 36. 000 5, 040. 00
0225 202-01000 Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
18. 50000 0. 000 0. 00
0230 203-00060 Enbanknent Material (Conplete In Place) 40. 000 40. 000
CY 0. 000 0. 00
30. 00000 40. 000 1, 200. 00
0235 206- 00000 Structure Excavation 241. 000 241. 000
CY 0. 000 0. 00
47. 00000 241. 000 11, 327.00
0240 206- 00100 Structure Backfill (dass 1) 145. 000 145. 000
CY 0. 000 0. 00
67. 00000 145. 000 9, 715. 00
0245 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
14, 630. 00000 1. 000 14, 630. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20404-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STRO171- 104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 ROADWAY US 24 MP 206. 63

0250 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
14, 630. 00000 1. 000 14, 630. 00
0255 207-00205 Topsoi | 308. 000 308. 000
(9 0. 000 0. 00
15. 00000 308. 000 4,620. 00
0260 207-00210 St ockpi | e Topsoi l 308. 000 308. 000
(& 0. 000 0. 00
12. 00000 308. 000 3, 696. 00
0265 208-00002 Erosion Log Type 1 (12 Inch) 225. 000 225. 000
LF 0. 000 0. 00
4. 75000 225. 000 1, 068. 75
0270 208-00020 Silt Fence 390. 000 390. 000
LF 0. 000 0. 00
2.50000 390. 000 975. 00
0275 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 690. 00000 1. 000 2, 690. 00
0280 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 790. 00000 1. 000 3, 790. 00
0285 212-00006 *Seedi ng (Native) 0. 400 0. 400
ACRE 0. 000 0.00
3, 550. 00000 0. 400 1, 420. 00
0290 212-00028 *Seedi ng (Wt ands) 0. 100 0. 100
ACRE 0. 000 0. 00
5, 900. 00000 0. 100 590. 00
0295 212-00032 *Soi | Conditioning 0. 500 0. 500
ACRE 0. 000 0.00
5, 900. 00000 0. 500 2, 950. 00
0300 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0.00

3, 550. 00000 0. 000 0. 00



CONTI D C20404 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20404-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STRO171-104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0202 ROADWAY US 24 MP 206. 63
0305 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0310 214-01010 *Brush Layer Cutting 50. 000 50. 000
EACH 0. 000 0. 00
4. 75000 50. 000 237.50
0315 215-00000 *Transpl ant Shrub 3. 000 3. 000
EACH 0. 000 0. 00
89. 00000 3. 000 267. 00
0320 215-00700 Transpl ant Sod 0. 000 0. 000
SY 0. 000 0. 00
72. 00000 0. 000 0. 00
0325 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 3, 557. 000 3, 557. 000
SY 0. 000 0. 00
2.50000 3, 557. 000 8,892.50
0330 506-00212 Riprap (12 Inch) 15. 000 15. 000
CY 0. 000 0. 00
200. 00000 15. 000 3, 000. 00
0335 506-00412 Soil Riprap (12 Inch) 17. 000 17. 000
CY 0. 000 0. 00
125. 00000 17. 000 2,125.00
0340 601-01000 *Concrete Cass B 19. 400 19. 400
CY 0. 000 0. 00
1, 975. 00000 19. 400 38, 315. 00
0345 602-00020  *Reinforcing Steel (Epoxy Coated) 1, 807. 000 1, 807. 000
LB 0. 000 0. 00
2. 00000 1, 807. 000 3,614. 00
0350 603- 00001 Annul ar Space Grouting 33. 200 33. 200
CY 0. 000 0. 00
400. 00000 33. 200 13, 280. 00
0355 603-00048 Cul vert Lining (48 Inch) 131. 000 131. 000
LF 0. 000 0. 00
370. 00000 131. 000 48, 470. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20404-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STRO171- 104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 ROADWAY US 24 MP 206. 63

0360 603- 00049 Cul vert Lining (48 Inch)(Special) 5. 000 5. 000
LF 0. 000 0. 00
1, 350. 00000 5. 000 6, 750. 00
0365 603- 00060 Cul vert Lining (60 Inch) 10. 000 10. 000
LF 0. 000 0. 00
510. 00000 10. 000 5, 100. 00
0370 607-01100 Fence Barbed Wre Wth Treated Woden Posts 0. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0375 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1. 80000 0. 000 0. 00
0380 612-00003 Delineator (Type I11) 2. 000 2.000
EACH 0. 000 0. 00
35. 00000 2.000 70. 00
CAT 0202 CURRENT AMT $ 213,612.75 $ 0.00 % 213,612.75

CAT NO0203 ROADWAY R5 PRI ORI TY CULVERTS

0385 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
66, 403. 75000 1. 000 66, 403. 75
0390 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
600. 00000 0. 000 0. 00
0395 203- 01565 Hydraul i ¢ Excavat or 34. 000 34.000
HOUR 0. 000 0. 00
150. 00000 34. 000 5,100. 00
0400 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0405 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00

190. 00000 0. 000 0.00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20404-BI D ESTI MATE RUN 06/ 08/ 2017
PRQIECT: STRO171- 104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0203 ROADWAY R5 PRI ORI TY CULVERTS

0410 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
475. 00000 0. 000 0.00
0415 203-01620 Sweepi ng 0. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0.00
0420 203-02330 Labor er 75. 000 75. 000
HOUR 0. 000 0. 00
45. 00000 75. 000 3,375.00
0425 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0.00
0430 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0435 208- 00207 Erosi on Control Managenent 52. 000 52. 000
DAY 0. 000 0. 00
85. 00000 52. 000 4,420. 00
0440 208- 00400 Water Control 1. 000 1. 000
LS 0. 000 0. 00
11, 100. 00000 1. 000 11, 100. 00
0445 240- 00000 W ldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0450 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
7, 860. 00000 1. 000 7, 860. 00
0455 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
73, 800. 00000 1. 000 73, 800. 00
0460 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20404-BI D ESTI MATE RUN 06/ 08/ 2017
PRQIECT: STRO171- 104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0203 ROADWAY R5 PRI ORI TY CULVERTS

0465 630- 00000 *Fl aggi ng 315. 000 315. 000
HOUR 0. 000 0. 00
25. 00000 315. 000 7,875.00
0470 630- 00007 *Traffic Control Inspection 49. 000 49. 000
DAY 0. 000 0. 00
450. 00000 49. 000 22, 050. 00
0475 630-00012 *Traffic Control Managenent 50. 000 50. 000
DAY 0. 000 0. 00
450. 00000 50. 000 22,500. 00
0480 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0. 00
58. 00000 8. 000 464. 00
0485 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 46. 000
EACH 0. 000 0. 00
58. 00000 46. 000 2, 668. 00
0490 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0495 630- 80360 *Drum Channel i zi ng Devi ce 48. 000 48. 000
EACH 0. 000 0. 00
18. 00000 48. 000 864. 00
0500 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 6. 000 6. 000
EACH 0. 000 0. 00
35. 00000 6. 000 210. 00
0505 630- 80380 *Traffic Cone 28. 000 28. 000
EACH 0. 000 0. 00
6. 00000 28. 000 168. 00
0510 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0511 700- 70035 F/ A TERO Fee - Indian Enpl oynent Preference 2, 854. 200 2, 854. 200
FA 0. 000 0. 00

1. 00000 2,854. 200 2,854.20



CONTI D: C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20404- Bl D ESTI MATE RUN 06/ 08/ 2017
PRQIECT: STRO171- 104 ESTI MATE NO 0004 16: 25: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 ROADVWAY R5 PRI ORI TY CULVERTS
0515 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0203 CURRENT AMI $ 244,211.95 $ 0.00% 244,211. 95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0525 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
425. 00000 3. 000 1, 275. 00
CAT 0400 CURRENT AMI  $ 1,275.00 % 0.00% 1, 275. 00
PRQIECT TOTAL CURRENT AMI $ 630, 562. 20 $ 0.00% 630, 562. 20




